AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT *(Name and address)*:
North Rose-Wolcott CSD
2017 Capital Improvement Project
11631 Salter-Colvin Road
Wolcott, NY 14590

TO CONTRACTOR *(Name and address)*:
Fahs Construction Group
2224 Pierce Creek Road
Binghamton, NY 13903

CHANGE ORDER NUMBER: GT-036
INITIATION DATE: May 20, 2019

PROJECT NUMBERS: 17225.00 / 2017-705
CONTRACT DATE: May 17, 2018
CONTRACT FOR: General Construction

OWNER: ☐
CONSTRUCTION MANAGER: ☐
ARCHITECT: ☐
CONTRACTOR: ☐
FIELD: ☐
OTHER: ☐

THE CONTRACT IS CHANGED AS FOLLOWS:

North Rose-Wolcott Middle School
SED Project Number: 65-15-01-06-0-001-016
SED Project Manager: Sigrid Coons

RFP GT-039 & GT-150 Removal of MEP Services during abatement at the 2nd and 3rd floors.....$130,000.00

This Change Order represents complete closure of all claim issues pertaining to removal of mechanical and electrical services, at the 2nd and 3rd floors, which existed between ceiling spaces that were to be removed by abatement.

The consideration stipulated for performance of this change represents total and complete compensation for such performance including impacts, if any, on the unchanged work.

The original Contract Sum was	$	16,488,000.00
Net change by previously authorized Change Orders	$	831,694.51
The Contract Sum prior to this Change Order was	$	17,319,694.51
The Contract Sum will be increased by this Change Order in the amount of	$	130,000.00
The new Contract Sum including this Change Order will be	$	17,449,694.51

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is as originally stipulated.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive..

AIA Document G701/CMa™ – 1992. Copyright © 1992 byThe American Institute of Architects. **All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.** This document was produced by AIA software at 15:23:31 ET on 05/20/2019 under Order No. 5241273081 which expires on 12/31/2019, and is not for resale.
User Notes: (3B9ADAAF)

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Campus Construction Management Group, Inc.
CONSTRUCTION MANAGER *(Firm name)*
1241 Pittsford-Victor Road, Pittsford, NY 14534
ADDRESS

BY *(Signature)*
Justin Busse
(Typed name) **DATE:** 5/20/19

SWBR Architects
ARCHITECT *(Firm name)*
387 East Main Street, Rochester, NY 14604
ADDRESS

BY *(Signature)*

(Typed name) **DATE:**

Fahs Construction Group
CONTRACTOR *(Firm name)*
2224 Pierce Creek Road, Binghamton, NY 13903
ADDRESS

BY *(Signature)*
John Hall
(Typed name) **DATE:**

North Rose-Wolcott Central School District
OWNER *(Firm name)*
11631 Salter-Colvin Road, Wolcott, NY 14590
ADDRESS

BY *(Signature)*
Stephan Vigliotti
(Typed name) **DATE:**

AIA Document G701/CMa™ – 1992. Copyright © 1992 byThe American Institute of Architects. **All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.** This document was produced by AIA software at 15:23:31 ET on 05/20/2019 under Order No. 5241273081 which expires on 12/31/2019, and is not for resale.
User Notes:
(3B9ADAAF)