CAMPUS
CONSTRUCTION MANAGEMENT

SWBR

June 17, 2019

North Rose Wolcott Central School District
11631 Salter-Colvin Road
Wolcott, NY 14590

Attn: Mr. Stephan Vigliotti

RE: North Rose Wolcott CSD 2017 Capital Improvement Project
Leavenworth Middle School remove additional non-ACM plaster ceiling (RFP GT-032)

Dear Mr. Vigliotti,

During the North Rose Wolcott CSD, Leavenworth Middle School renovation; existing plaster ceiling was discovered above the existing ACT ceiling. In order to accommodate new MEP's running above the ACT ceiling the plaster ceiling discovered needs to be removed. Due to this; the project team requested a proposal from the General Trades Contractor, Fahs Construction Group, for the removal of the additional plaster ceiling. Fahs then submitted their proposal, which was reviewed by the project team and has been found to be acceptable. While the proposal is above the threshold for change order, both Campus Construction Management Group; and SWBR, are concurrently recommending that the North Rose Wolcott Central School District Board of Education, make a motion to accept the 5/30/19 proposal for the change requested. The approval of this proposal is critical to being able to maintain the project completion schedule. Thank you.

Sincerely,

Campus Construction Management

Justin Busse
Sr. Project Manager

SWBR

Dave Phelps
Project Manager