AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT *(Name and address):*
North Rose-Wolcott Central School District
2017 Capital Improvement Project
11631 Salter-Colvin Road
Wolcott, NY 14590

CHANGE ORDER NUMBER: H-005
INITIATION DATE: February 5, 2020

OWNER: ☐
CONSTRUCTION MANAGER: ☐
ARCHITECT: ☐
CONTRACTOR: ☐
FIELD: ☐
OTHER: ☐

TO CONTRACTOR *(Name and address):*
HMI Mechanical Systems, Inc.
17 Thurber Drive
Waterloo, NY 13165

PROJECT NUMBERS: 17225.00 / 2017-705
CONTRACT DATE: May 17, 2018
CONTRACT FOR: HVAC

THE CONTRACT IS CHANGED AS FOLLOWS:

North Rose-Wolcott Middle School
SED Project Number: 65-15-01-06-0-001-016
SED Project Manager: Sigrid Coon

RFP H-021 Additional HVAC scope per redesign documents issued on 6/28/19, and labor rate increase.....$83,749.00
The consideration stipulated for performance of this change represents total and complete compensation for such performance including impacts, if any, on the unchanged work.

The original Contract Sum was	$	3,494,000.00
Net change by previously authorized Change Orders	$	-29,074.00
The Contract Sum prior to this Change Order was	$	3,464,926.00
The Contract Sum will be increased by this Change Order in the amount of	$	83,749.00
The new Contract Sum including this Change Order will be	$	3,548,675.00

The Contract Time will be increased by Three Hundred Sixty-Seven (367) days.
The date of Substantial Completion as of the date of this Change Order therefore is August 28,2020.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive..

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Campus Construction Management Group, Inc.
CONSTRUCTION MANAGER *(Firm name)*
1241 Pittsford-Victor Road, Pittsford, NY 14534
ADDRESS

BY *(Signature)* JM Busse
Justin Busse
(Typed name) **DATE:** 2/7/2020

SWBR Architects
ARCHITECT *(Firm name)*
387 East Main Street, Rochester, NY 14604
ADDRESS

BY *(Signature)*
(Typed name) **DATE:**

HMI Mechanical Systems, Inc.
CONTRACTOR *(Firm name)*
17 Thurber Drive, Waterloo, NY 13165
ADDRESS

BY *(Signature)*
Nick Clark 2-7-2020
(Typed name) **DATE:**

North Rose-Wolcott Central School District
OWNER *(Firm name)*
11631 Salter-Colvin Road, Wolcott, NY 14590
ADDRESS

BY *(Signature)*
(Typed name) **DATE:**

AIA Document G701/CMa™ – 1992. Copyright © 1992 byThe American Institute of Architects. **All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.** This document was produced by AIA software at 11:50:54 ET on 02/07/2020 under Order No. 4808495591 which expires on 12/30/2020, and is not for resale.
User Notes: (3B9ADABE)